
We are pleased by the support shown Governor Gregoire, 
the Legislature and the Washington State Department of 
Transportation (WSDOT) when voters retained the gas tax 
increases enacted in 2005 that will fund transportation 
projects across the state. 

There are many explanations for Washingtonian’s 
support for the 2005 Transportation Package. It is a good 
program that improves safety and addresses congestion 
issues throughout the state. The recent images of 
Hurricane Katrina may have reminded people of system 
vulnerabilities. And, people noted WSDOT’s recent work in 
delivering projects.

But that work really is just beginning. I’m looking forward 
to getting the new list of projects into construction, just as 
we have succeeded in the early project delivery of the Nickel 
Program approved in 2003. We hope people weren’t getting 
tired of hearing about project delivery, because  they’ll be 
hearing a lot more.  

Earlier this year WSDOT announced completion of 13 
projects approved by the Legislature in the 2003 Nickel 
Package. We’ve added to the list seven more projects 
completed through 2005. All of the newly completed 
projects were finished on-time and the total cost of the 
construction work in the seven most recently completed 
projects - almost $100 million - was within one-half of one 
percent of the planned construction cost.

In addition, we have clearly completed the first of the high 
priority safety projects funded by 2005 Transportation 
Package. While the majority of this project package was 
put on hold pending the vote on Initiative 912, Governor 
Gregoire directed that a limited set of critical safety projects 
be moved forward without delay. To that end, we are ready 
to install approximately 70 miles of cable guardrail in eight 
different counties and on nine different highways. 

We are working hard and more is on the way.
Sincerely, 

Secretary of Transportation

Reporting on Capital Project Delivery Programs
December 12, 2005

For more information on WSDOT Project Delivery: www.wsdot.wa.gov/accountability
       www.wsdot.wa.gov/projects

“People like what we’ve done 
but we need more of it. There 
are no free passes or excuses...”

Pre-Construction Delivery Pipeline: 
Projects Nearing 
Construction
Here is  the status of the projects 
now being advertised for 
construction or planned to be 
advertised for bid through June 
30, 2006.

2003 Nickel Program
Project Description

On 
Schedule

Ad 
Date

SR 9, Nooksack Rd Vicinity to Cherry St   Late 1 Dec-05

SR 167, 15th St SW to 15th St NW - HOV   Late 2 Dec-05

US 12, Attalia Vicinity - Add Lanes    Late 3 Jan-06

SR 543/I-5 to International Boundary   Late 4 Nov-05

SR 516, 208th and 209th Ave SE      Dec-05

I-90, Moses Lake Area - Potato Hill Bridge Clearance     Early 5 Nov-05

I-90, Eastbound Ramps to SR 18 - Signal, Phase 2   Early 6 Feb-06

I-5, SB Ramps at SR 11/Old Fairhaven Parkway   Jan-06

SR 202, Sammamish 244th Avenue NE Intersection  Early 6 Jan-06

SR 4, Svensen’s Curve - Realignment 2   7 Jan-06

I-5, 52nd Ave W. to SR 526 - SB Safety/Preservation   Feb-06

SR 167, Ellingson Rd Interchange NB Off Ramp   Feb-06

SR 270 Pullman to Idaho State Line - add’l lanes Late 8 Mar-06

I-5/SR 532 Northbound Interchange Ramps  Mar-06

SR 522/I-5 to SR 405 Multimodal Project  9 Mar-06

SR 18, Maple Valley to Issaquah/Hobart Rd     
re-vegetation  Apr-06

SR 99, S 284th to S 272nd St, Federal Way - HOV   Apr-06

I-205, Mill Plain Exit (112th Connector)-Build 
Direct Ramp to 112th  10 Apr-06

1  Right of way issues involving delayed the advertisement from the scheduled date 
of October 2005 to December 2005. GNB for 3/31/05 at page 5  (“Summary of 
Project Advertisements, Awards and Completions)”  GNB for 6/30/03

2  Plans earlier placed “on the shelf” because of funding suspensions had to be 
revised by WSDOT for current stormwater treatment, wetlands mitigation and 
floodplains requirements, causing a delay in the ad date from the scheduled date 
of February 2005 to December 2005. 

3  Re-design of alignment necessary to avoid Boise Cascades waste disposal and 
compost site. 

4 This project encountered right of way acquisition delays in the vicinity of the 
border crossing, extended permitting time frames for wetlands permitting, and 
redesign efforts to avoid over-budget cost pressures from unexpected soil condi-
tions and projected traffic control expense for the construction period.  GNB for 
3/31/05 at page 15 (“Watch List”)

5  This project is funded in part by funds from the 2005 Transportation Account that 
allowed the project to be built as a single structure incorporating a bicycle/pe-
destrian crossing of I-90 as well as the original Nickel program vehicle overpass.

6 WSDOT installed temporary traffic signals early 
7 Potentially late due to land owner’s refusal to accept right of way compensation. 

(Sept. 2004, GNB pg. 14, watch list.)

MAKING EVERY
DOLLAR COUNT.

“ Washington’s Future Just Got Better ”
COMING SOON

2005 Transportation Package
Project Description

On 
Schedule

Ad 
Date

SR 522, Bothell UW Campus Access   11 Mar-06

US 97/Kittitas, Chelan & Okanogan Roadside 
Safety Improvements  Apr-06

I-205/Mill Plain SB Off Ramp Improvements Early Apr-06

SR 16/NW of Tacoma Narrows to SE of Burley/
Olalla - Cable Median Barrier  Apr-06

US 12/Vicinity Montesano to Elma - Cable Median 
Barrier  Mar-06

SR 99/SR 599 to Holden Street - Cable Median 
Barrier  Apr-06

SR 17/Pioneer Way to Stratford Road - Widen to 
Four Lanes  May-06

US 12/Naches River - Flood Plain Work Late 12 Jun-06

8 This project was delayed due to the need for re-design to keep project within 
budget after geological conditions, right of way cost increases due to rezoning, 
and Corp. of Engineers mitigation negotiation. (delayed 14 months) The rede-
sign work led to the delay of the originally scheduled ad date from January 2005 
to March 2006.

9  WSDOT has accommodated requests of local and state elected officials for the City 
of Lake Forest Park to coordinate this project with local improvement work in order 
to improve efficiencies and reduce traffic disruptions from construction.  However, 
issues with right of way and access planning for local businesses continue and 
threaten further delays in an ad date that now is only tentatively set for March 2006 
(GNB for 9/30/05 at page 7-8 (“Watch List”). 

10  City of Vancouver is leading design, noise impact assessment has caused 
project delay as walls are now needed. (Sept. 2005, GNB 19 “Watch List”)

11 Includes 2003 Nickel and 2005 Transportation Partnership Package Funding. 
This project was funded in part by the 2003 Nickel Program. The balance of 
funding was committed in the 2005 Transportation Partnership program with a 
scheduled advertisement date of March 2006. 

12 Delayed by Initiative I-912. This chronic environmental deficiency is in partner-
ship with Yakima County, City of Yakima and regulatory agencies, project scope 
and costs are being refined to stay within project budget. Will be on Dec. 2005 
GNB 20 “Watch List”.

WSDOT will have about 450 projects in 
construction around the state in the  
2005-07 biennium. 
Funding sources from  Pre-Existing Funds, 2003 Nickel Program 
and 2005 Transportation Package. 



Twenty One Nickel Projects in Construction as 
of Nov. 30, 2005
Project Description

Advertisement 
On-Time    Date Contractor

Operationally 
Complete Date

Award Amount
(Dollars in Thousands)

I-5, Salmon Creek to I-205 - Widening Early May-03 Hamilton Jan-07  25,920 

SR 527, 132nd St SE to 112th St SE    Dec-03 KLB Mar-06 15,630

US 395, NSC-Francis Avenue to Farwell Road Late 1 Jan-04 Max J. Kuney Mar-09 4,980

SR 16/I-5 to Tacoma Narrows Bridge - HOV Early Mar-04 Tri-State May-07 47,300

SR 18, Covington Way to Maple Valley    Jul-04 Terra Dynamics Dec-07  3,070 

SR 31, Metaline Falls to Int’l Border      Sep-04 MA DeAtley Nov-06 10,990

SR 161, Jovita Blvd to S 360th St    Sep-04 Tri-State Jan-07 16,300

I-5, NE 175th St to NE 205th St - NB Lane      Oct-04 Pacific R&B Apr-06 5,820

SR 16, 36th to Olympic Dr NW, Core HOV Early Nov-04 Woodworth Apr-06  $ 3,870

I-5, Pierce Co Line to Tukwila Interchange - HOV Early Nov-04 Icon Materials Dec-07 35,850

I-5/SR 526 to Marine View Drive Early Nov-04 Atkinson Jun-09 184,990

SR 240, Richland Y to Columbia Center Interchange      Dec-04 Icon Materials Oct-07 30,470

SR 240/I-182 to Richland Y - Add Lanes    For construction efficiencies this project combined with the above

SR 24/I-82 to Keys Road Early Feb-05 Max J. Kuney May-07 33,960

I-5, S 48th to Pacific Avenue - Core HOV Early Mar-05 Kiewit Dec-07  72,870 

SR 9/SR 522 to 228th St SE - Widening (Stage 2) Late 2 May-05 Wilder Jun-07 17,990

SR 9, 228th St SE to 212th St SE (SR 524) (Stage 1) For construction efficiencies this project combined with the above

SR7/SR 507 to SR 512 - Safety Late 3 Jun-05 Scarsella Oct-06 13,740

SR 99, Aurora Ave N Corridor Project    Jun-05 City of Shoreline Dec-07 10,000

SR 3/SR 303 Interchange (Waaga Way) - New Ramp Late 4 Jul-05 Scarsella Nov-06 16,700

SR 202, Junction 292nd Ave SE Early Aug-05 Transtech Sep-06 290

Total $571,320

Definitions: 
“On Time Advertised”: the project was advertised within the quarter as planned.
“On Time Completed”: the project was operationally complete within the quarter as 
planned in the 03-05 Budget.
“Within Scope”: the project was completed within the specific functional intent of a 
project as approved by the Legislature.
“On Budget”: within  +/- 5% of the baseline budget.
Section 503 at the 2004 Supplemental Budget provides the Transportation 
Commission flexibility to balance project cost increases and decreases between 

Nickel projects, and to balance cash flow between biennia near biennial lines, as 
long as the adjustment does not impact the overall delivery of the ten-year program 
and does not involve changing the scope of any Nickel funded project.

Project Details:
1 Stage 1 complete, Stage 2 under construction

The Nickel Program:  
2003 Transportation 
Funding Package

The completion record for the Nickel Program is being  
tallied.  The following tables present a summary of  
projects completed as of fiscal year 2005  (June 30) and 
projects completed through the current fiscal year as of 
November 30, 2005.

20 Projects 
•  8  completed early
• 11 completed on time
•  1 completed late 

“We hope people weren’t 
getting tired of hearing 
about project delivery, 
because they’ll be 
hearing a lot more...”

Nickel Projects:  
Projects Now in 
Construction Phase

There are now 21 Nickel Projects currently under the 
Construction Phase.  The individual projects are listed 
in the following table.

21 Projects 
•  8 were early in advertising for   

construction bids
•  7 were on time in advertising for  

construction bids
•  4 were late in advertising for  

construction bids (see reasons below)
• 2 were combined with adjacent projects

COMPLETED
Thirteen Nickel Projects 
Completed as of June 30, 2005
Project Description

On Time 
Advertised

On Time 
Completed

Within 
Scope

On Budget
(Dollars in Thousands)

Planned         Actual 

I-5 Roanoke Noise Wall1    $3,500 $1,166 1

SR 9/SR 528 Intersection – Signal     710  565 20% Under
I-90, Cle Elum River Bridge    1,272 784 38% Under
I-90, Geiger Road to U.S. 2 Median Barrier Early Early  781 781 
I-90, Highline Canal to Elk Heights – Truck Climbing Lanes Early Early  4,200 4,483 7% Over
I-90, Ryegrass Summit to Vantage – Truck Climbing Lanes Early Early  8,389 8,389 
I-90, Sullivan – State Line Median Barrier Early Early  1,040 973 6% Under
SR 97A, Entiat Park Entrance – Turn Lanes Early Early  196 136 31% Under
SR 124, East Jct SR 12 – Reconstruction    295 295 
I-182/U.S. 395 Interchange – Roadside Safety  Early  76 59 22% Under
SR 203, NE 124th/Novelty Road Vicinity  Early  1,487 1,487 
US 395, Kennewick Variable Message Sign  Late  332 308 7% Under
SR 500, NE 112th Ave. – Interchange Early Early  21,300 21,300 
Subtotal - Project Construction Costs $ 43,578 $ 40,726

Additional Nickel Projects 
Completed between July 1 and November 30, 2005
Project Description

On Time 
Advertised

On Time 
Completed

Within 
Scope

On Budget
(Dollars in Thousands)

Planned        Actual 

I-5, 2nd Street Bridge - Replace Bridge  Early  $14,679 $14,333 

SR 161, 204th Street to 176th Street Late Early  16,754 16,789 

SR 161, 234th Street to 204th Street E - Widening  Early  17,060 17,248 

US 12/SR 124 to McNary Pool - Add Lanes    12,203 12,244 

I-90 Pines Road to Sullivan Road - Widen Early   17,894 17,894 

I-90, Argonne Road to Pines Road-Widen Early    18,389 18,996 

SR 106 Skobob Creek - Fish Passage    1,779 1,776 

Subtotal - Project Construction Costs $98,758 $99,280

In Construction

Notes: 
1  This project’s ad date was delayed by four months due to the inability of the 

residents of purchased right of way to agree on a relocation acceptable to them. 
(GNB 12/31/03, pg 13)

2  Design revisions, environmental permitting requirements and right of way acqui-
sition procedures caused the ad date delay of 3 months from Feb. 2005 to May 
2005 from the originally scheduled ad date of February 2005. GNB for 3/31/05 at 
page 5 (“Summary of Project Advertisements, Awards and Completions”)

3  WSDOT delayed the scheduled ad date of May 2004 to June 2005 at the request 
of local and state elected officials who requested time to obtain additional 
non-state funding for sidewalks, landscaping and other project additions. 
GNB for 3/31/05 at page 5 (“Summary of Project Advertisements, Awards and 
Completions”)

4  WSDOT delayed the scheduled ad date of Decmber 2004 to May 2005 in order 
to perform required project redesign and meet adjusted timelines for obtaining 
environmental permits. GNB for 3/31/05 at page 5  (“Summary of Project 
Advertisements, Awards and Completions”)


